Kraus-Andersong Construction Company MINUTES OF
CONSTRUCTION MEETING NO. 12

3716 Oneota Street Phone: (218) 722-3775
Duluth, MN 55807 Fax: (218) 722-3778
Date: October 28, 2010

Project: = DULUTH INTERNATIONAL AIRPORT
NEW PASSENGER TERMINAL
Duluth, MN
KACC Project #20225

Subject:  Meeting No. 12
Thursday, October 28, 2010

Present: Brian Ryks DAA Nathan Fox Northland Constructors
Brett Cahoon KACC Jeremy Nathe Kelleher Construction
Steve Bergerson KACC Jason Erickson Dynamic Structural Steel
Chris Barta KACC Drew Smykalski AW. Kuettel & Sons, Inc.
John Hippchen RS&H Mike Serre APi Electric

Ryan Erdmann RS&H

Tom Chambers RS&H (via phone)
Joe Butler Braun Intertec
Bob Swanfeld SJARPR

NOTE: Individuals listed below only need to attend the Session in which they are designated.

To: All Sessions Session | — 9:00 - 9:30 a.m.
Brian Grefe Nathan Fox Northland Constructors
Blaine Peterson Brad Werner Kelleher Construction

John Hippchen RS&H, Inc.
Ryan Erdmann RS&H, Inc.

Thomas Chambers RS&H, Inc. Session Il - 9:30 — 10:00 a.m.

Brett Cahoon KACC Roger Anderson Harbor City Masonry

Steve Bergerson KACC Jason Erickson Dynamic Structural Steel

Chris Barta KACC Brandon Henry Minuti-Ogle, Inc.

Andy Edlund AET Paul Zwak The Jamar Company

Joe Butler Braun Intertec Dave Wells The Jamar Company

Bob Swanfeld SJA RPR Mike Laudise Harmon, Inc.

Craig Bursch MBJ Consulting

Mark Brandi Cosentini Associates, Inc. Session |l — 10:00 a.m.

Bob Jackson Cosentini Associates, Inc.

Jennifer Keuther Cosentini Associates, Inc. Jason Kuettel AW. Kuettel & Sons
Scott Patullo AW. Kuettel & Sons

Jeff Tyllia APi Electric
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Work Scope 2.10 Civil & Site Electrical — Northland Constructors of Duluth LLC -~ Nathan Fox-PM; Don

10/28/10 12.1

12.2

12.3

12.4

10/21/10 111

1.2

09/30/10 8.1

09/23/10 7.2

09/16/10 6.1

Flom-Foreman; Tom DuBois-Utility Foreman

Northiand has been dewatering especially along H line. Four pumps
have been going since yesterday.

Northiand will be removing blacktop, etc. for duct bank at west side of
East pedestrian enclosure.

Nathan F. needs to submit pricing for the following KACC RFP's: No.
009, No. 012, No. 025, No. 027 and No. 029.

Brian R. asked how many days total will it take Northland to complete the
parking lot. Approximately 3 days total — parking lot should be complete
before 11/12/10.

Northland to pave 2" matt from West pedestrian path and patches on
East pedestrian path on Monday, 10/25/10,

{10/28/10 — To run traffic, Northland will widen tapers, and add Class
5 at wings as needed).

Northland has been tracking quantities on miscellaneous exira items, i.e.
pedestrian enclosure Class 5, etc.
{10/28/10 — Ongoing).

Fill issue lean concrete dispute discussion will take place after today's
construction meeting.

(10/07/10 — Ongoing. Northland is disputing lean-mix requirement within
their scope. Further discussion after today’s meeting).

(10/21/10 — Ongoing).

(10/28/10 — Ongoing).

West tunnel will not be closed today, as Northland is not digging due fo
weather. Northland is planning on working Saturday (weather permitted).
This tunnel will close tunnel on Monday.

(09/30/10 — Closed approximately 2 to 3 weeks).

(10/07/10 — Ongoing).

(10/14/10 — 12" width per Brian Ryks, DAA, for the pedestrian path.
RS&H to issue a CS8).

(10/21/10 - RS&H to issue a CSI).

{10/28/10 — Ryan E. to send to KACC for distribution).

Nathan F. needs o submit pricing for KACC RFP No. 009.

(09/23/10 — Nathan F. sent an email this morning questioning if this has
been completed through Signpro. Brett C. to respond).

(10/07/10 — Nathan F. fo provide pricing).

(10/14/10 — Pricing received and under review).

(10/21/10 — Will go against allowance. Chris B. to forward pricing to John
H.).

(10/28/10 — Northland’s pricing only included labor., Need to
resubmit with material for two large Parking Rate signs).

RS&H
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6.2 Northland will start digging the AA line first so Kelleher Construction can
start AA line footings next week.
(09/23/10 — AA line work has been deleted until further notice).
(09/30/10 — Received Northland's pricing. Tom C. noted a revision will
be issued for this RFP No. 011).
(10/07/10 — Note: Delete reference to revision of RFP No. 011. RFF No.
017 is being revised).
{10/21/10 — Credits are under review).
(10/28/10 - Still under review by KACC and RS&H). KACC/RS&H
6.4 Blaine P. asked if Northland was going to have someocne badged for work
around pond area. Dan H. noted they will most likely hire one of the
approved security forces instead.
09/02/10 4.4 Received several phone calis this morning and observed trucks traveling
too fast on Grinden Drive loop. Northiand to slow trucks dowin. Northiand
(09/09/10 — Some trucks have been driving the wrong way. This was
addressed).
{09/16/10 — Trucks need to stop at STOP signs).
(09/23/10 — No issues).
(09/30/10 — No issues).
(10/21/10 — No issues reported).
081210 1.1 Nathan F. noted the private locate and One Call meetings are scheduled
for Friday, 8/13/10, at 8:00 a.m.
(08/19/10 — No issues. LLB did private locate portion).
(08/26/10 — Private locates needed for parking lot area for signage
installation and APi work. Northland Constructors to call). Northland
(09/09/10 — No issues).
{10/28/10 - Ongoing).
Sife Electrical — APi Electric
10/24110 11.3 Jeff T. has Qwest work estimate completed. This cost must be
processed thru Qwest and then Northland. Jeff will forward accordingly
to Dave L. and Nathan F. AP

10/14/10 10.1

10.3

Two light bases on west side of new employee access road need to be
tested. APiI did not contact AET for testing.

(10/21/10 — KACC reminded everyone to notify KACC of concrete
placement so testing can occur).

(10/28/10 — Mike S. stating APi is trying to do their best with light
bases. They are digging 10’ down, and putfing light soils back in
and tamping).

One light pole is located in the pedestrian path. Burt , RS&H, said to hold
off on instail for now as there is enough light. This is the last light on
west side of new Grinden Drive in island behind curb on south parking
lot.

{10/28/10 — No issue except it may be augured in. Install conduit
nowy}.
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09/02/10 4.6

Steve B. to schedule a meeting with MN Power, RS&H, DAA, APi, and
Northland to discuss new vault and 6x12x8 manhole for placement at SE
corner of parking lot for new and existing feeds to tie into.

(09/09/10 — Minnesota Power, API, RS&H and KACC to review after
today’s meeting. RS&H's electrical to coordinate with Minnesota Power).
(09/16/10 — Mike S. and Steve B. met with Minnesota Power, Minnesota
Power is designing and will submit a layout and caiculations by Tuesday,
9f21/10 on this item. Current redundant line only to Haines Rd. New
redundant line to manhole then new feed to Quazite box. Swag second
redundant fine under parking lot},

(09/23/10 — Mike S. needs o know where to stub-up high voltage.
Minnesota Power to supply 4 ¥2 x 6 x 6 Quazite box, which will be buried.
Thomas C. and Cosentini to determine what size pad is required for the
10x12 generator. it was discussed to rotate generator pad 90° from plan.
l.ocation needed for the transformer and generator).

(09/30/10 — Tom L. stated he will submit through APi a noti-to-exceed
price with a plan for the proposed work. APi to submit through Northland
to KACC, and KACC will forward to all for review).

(10/07/10 — Nathan F. requested AP{'s pricing from Jeff T. yesterday, and
will forward once received. KACC is questioning whether or not
Minnesota Power sent their pricing and sketches to APi.).

(10/14/1C — Minnesota Power and APi are moving forward).

(10/21/10 — API set vault conduits across parking log to transformer
location, and just need to pour the transformer pad).

{10/28/10 — Redundant line to be cut and put into vault. it was noted
there should be no cost if redundant line is not installed. The DAA
does not want the redundant line).

Concrete & Bituminous Sawing — Concrete Sawing Services

08/19/10 2.3

Further discussions needed to confirm if crosswalks will be heated.
Sawecut of crosswalks could be held off until next project Phase.
(08/26/10 — Suggested tying into boiler system versus stand alone
system. Heated crosswalks used at St. Scholastica and SMDC with
some problems. Brett C. to give Blaine P. contact information to talk
further with each organization),

(09/02/10 — Proposal submitted for (1) apron heating and (2) sidewalk
heating. An up-size charge was included in original proposal for both but
possible additional charges for a second up-sizing. Brett C. to get Blaine
P. contact information).

(09/23/10 — RS&H-Chicago is working with Cosentini what affects the
boiler requirements will have on the building. Should have information

KACC

mid-next week). RS&H-Chicago/Cosentini

{09/30/10 — Tom C. noted they are putting together difference scenarios
with respective costs for the DAA’s review. Final decision is to pave-in
crosswalks and cut-out in the Spring, and also leave out the tapered
curbs).

(10/07/10 — A CSI to be issued for clarification. Install new Grinden
Drive, pave thru to crosswalk areas and leave grade the same.
Discussed further after today’s meeting).

(10/14/10 — John H. calculated $6,000 - $10,000 to pave through at 4",

Further discussion after today’s meeting).

RS&H
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(10/21/10 — Currently waiting for additional information before CSl| can be
issued. Paving scheduled to begin 11/07/10).
(10/28/10 - ltem is resolved as there will be no paving this year).

L.andscaping & Erosion Control — Erosion Control Specialists, Inc.

10/21/10 11.4  John H. noted some silt fence can be removed. Steve B. spoke with
Dale A., AJ’s, and will remove before their work is done on site.
(10/28/10 — Steve B. spoke with AJ’s to remove a portion of the silt
fence inside wetland area where vegetation has come up).

11.5 Ruts from City of Duluth truck on Grinden Drive near silt fence need {o be
smoothed out.
(10/28/10 — Needs to be completed. Steve B. to check into with
Ad’s).

09/23M10 7.8 Need certified payrofl reports from Erosion Control Specialists for weeks
of. 9/6/10 and 9/20/10.
(10/07/10 — Still need certified payroll reports).
(10/14/10 — Still need to provide).
(10/21/10 — Still need certifled payroli reports from ECS for weeks of
9/6/10 and 9/20/10).
(10/28/10 — Ongoing).

09/62/10 4.11 Steve B. noted according to SWPPP rain needs to be documented,
including any issues that arise. Weekly checks need to be completed
according to SWPPP.

(10/28/10 — it was noted wood chips need to be added where sand
stockpiled and permit lot as there is muddy run-off water).

Fill & Abandon Pipe — Cellular Concrete, inc.

10114/10 104 Need certified payroll reports.

09/2310 7.9 Nathan F. will get submittals and PLA from new contractor.
(09/30/10 — PLA was received. How about submittals?).
(10/07/10 — Submittals are stili required. Nathan F. to submit).
(10/14/10 — Nathan F. noted they will not get paid until submitied).
(10/21/10 - Nathan F. received, and will forward to KACC for
processing).
(10/28/10 — Nathan F. to forward to KACC).

Directional Boring — Ground Effects Directionat Drilling

10/14/10 105 Need certified payroll reports.
{10/21/10 — Need certified payroll report for week of 9/27/10).

Northland/ECS

Northland/ECS

Northland/ECS

Northland

Northland

Northland

Northland
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Concrete Flatwork — Hovland, Inc.
10/21/10 11.6 Nathan F. is scheduling Hoviand to start mid-next week, 10/27/10, for

west end of new Grinden Drive.

(10/28/10 — Reduced scope for this year as most will happen in 2011,

Hovland will be on slte next week to do two stretches of curb along

iower access road). Hoviand

Fencing — Keller Fence Company

10/21/10 11.7

00/23/10 7.10

08/19/10 2.6

Nathan F. to schedule Keller Fence to begin work.

John H. noted will need to meet with Keller Fence prior to any work
regarding how to phase fence. Gaps cannot be left overnight.

Keller Fence needs to send required submittals.

(08/26/10 — Submittals still need to be submitted).

{09/02/10 — Submittals are still needed).

(09/09/10 — Nathan F. called Keller again this week to get submittals in.
Steve B. noted this work could be going on now due to nice weather).
(09/16/10 — Nathan F. placed two calls this week. Still waiting for
submittals).

(09/23/10 — Still waiting).

(09/30/10 — KACC received and will return to Nathan F.).

(10/07/10 — Nathan F. received, and is waiting for Keller Fence's
resubmittal).

(10/14/10 — Revised shops given to KACC before today's meeting.
KACC will process and forward to RS&H. Keller Fence is ready to start
WOTK as soon as submittals are returned),

(10/24/110 — Ryan E. stated shops are being returned for correction.
Keller Fence needs to provide Mill Certs and grounding information.
Nathan F. Mill Certs will be provided after material has shipped).
(10/28/10 — Keller Fence is schedule for week of 11/8/10. Mill certs
will be submitted when material is shipped).

Gas Main — Midwest Boring & Underground (Uliand Brothers)

10/14/10 106

Nathan F. to verify if riser was installed.

(10/21/10 — Riser was installed too jow. Midwest Boring needs 1o return
and raise the riser).

(10/28/10 —~ Compilete).

Traffic Signage and Markings, Paint & Sealcoat — Sinnott Blacktop, Inc.

10/21/10 11.8

It was discussed additional signage is needed to curb wrong way traffic
on Grinden Drive. To be discussed further.

Keller/Northland

Keller/Northland

Northland/Kelier
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Tree Removal — Rick's Tree Service

08/19/110 2.9 Clearing and grubbing work at pond remaining for contract work.

CIPP Liner — Veit

08/12/10 1.39 Nathan F. noted scheduling Veit may be difficult, but will work through,
(09/02/10 - Nathan F. will contact Veit to schedule work).
{(09/09/10 — Onsite week of 9/27/10 with one day of work. RS&HM noted
Veit to follow standard City of Duluth Specifications for work. Veit will
televise and foliow-up with CD/DVD. Steve B. also io document with
pictures. As a courtesy, the City of Duluth should be notified).
(09/23/10 — Veit will be on site mid-next week).
(09/30/10 — Moved to week of 10/4/10).
(10/07/10 — Rescheduled for MondayfTuesday, 10/11/10 and 10/12/10).
(10/14/10 — Work complete. Nathan F. fo forward DVD when received
from Veit). Veit/Northland
(10/28/10 — Nathan F. received the DVD and will forward to KACC).

Concrete Waterproofing — Waterproofing by Experts, Inc.

10/21/10 11.8  Joe B. asked if mill thickness on waterproofing needed to be looked at.
KACC confirmed — yes.
{10/28/10 — KACC to check with Braun for results).

1014110 10.7 Scheduled 1o start waterproofing mid-next week.
(10721110 — Waterproofing by Experis has siarted, and completed
waterproofing as far as they can currently go, i.e. Gridlines 1 and 1.3, and
on Grid C to 5 line).

Work Scope 3.10 — Structural Concrete — Kelleher Construction, Inc. — Brad Werner-PM; Jeremy Nathe-
Superintendent

10/28/10 12,5  Jeremy N. noted should have tall wall poured at stair area by
Wednesday, 11/3/10.

12.6  Aline pads poured but holding on piers for waterline install as they do not
want to undermine soils.

12.7  Coordination needed between APi and Kelleher for conduit through
stoops at Gridlines G & H. MBJ gave two options as noted in their
Observation Report No. 2.

10/21110 11.10  Kelleher is working on lean concrete at H line, and is working west. A 90’
section of the wall will be poured tomorrow.
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09/30/10 8.6 Craig B. noted a 2’ high mock-up of the fiberglass form finish of the round
columns inside the building should be submitted for review by Tom C,,
RS&H-Chicago.
(10/21/10 — Jeremy N. stated for form is on site for mock-up and will be
poured tomorrow when wall is poured).
(10/28/10 —~ Sample was poured and will be brought up to KACC
traller for viewing. Kelleher needs to submit their means and
methods as requested by MBJ for column construction. Jeremy N.
noted their intent to use similar methods to UMD’s Engineering
Building, and will visit that site to look at an example).

09/16/10 6.10 Kelleher Construction is on schedule to start next week with footings on
AA line then will move to building footings on west end of building.
(08/23/10 — AA Tine work has been deleted until further notice).
(09/30/10 — Received Kelleher's pricing after today’s meeting. Tom C.
noted a revision will be issued for this RFP No. 011).
(10/07/10 — Note: Delete reference to revision of RFF No. 011. RFP No.
017 is being revised).
(10/21/10 — KACC to submit Kelleher’s pricing to Tom C.). KACC

08/19M10 212 Need mix design submittal(s).
(09/02/10 — Mix designs were submitted tc MBJ and RS&H-Chicago
8131110 for review).
(09/09/10 — Below grade only — still need remaining designs).
(09/23/10 — Brett C. noted we need Kelleher's above grade submittals). Kelleher

Rebar Installation — Woody's Rebar Co., Inc.

10/21/10 1111 Brett C. and Brad W. to discuss a possible credit for rebar not ordered
along AA line. Jeremy N. noted some dowels were sent with couplers on
them for A and AA lines.

1011410 10.8 Steve B. noted Woody's Rebar is keeping on schedule, no manpower
issuies and ramping up as needed.

Work Scope 4.10 — Masonry — Harbor City Masonry, Inc. — Roger Anderson-PM;

Fluid Applied Membrane Air Barriers — EBS, Inc. — David Williams

Work Scope 5.10 — StructuraliMiscellaneous Steel - Dynamic Structural Steel, LLC - Jason Erickson-PM

10/21/10 11.12 Patrick C. noted Phase | and 2 steel is being fabbed, and are starting on
Phase 3.
(10/28/10 — Jason E. stated material is on trucks and ready to deliver
but is holding off due to show as he does not want newly painted
steel exposed to rain/snow).

11.13  Patrick C. noted they have staried painting steel now that a cclor has
been selected.
{10/28/10 - Ongoing).
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11.14 Dynamic Structural Steel can start delivering steel to site, and will stage
trailers based on the sequence of installation. Coordinate trailer locations
with Steve B. Steve requested a 1 or 2 day notice, DSSKACC
11.15 Patrick C. noted they may forgo a pay application for this month, and
submit for November, which would be a large pay application.
(10/28M10 - Submitted a pay application for this month. Per
discussions with Dynamic, will be rejected and returned).
00/30/10 8.7 Phase 6 miscellaneous metals and stairs shops have been submitted for
review.
(10/07/10 — Brett C. asked the status of this submittal).
(10/21/10 — Tom C. stated being reviewed. A possible CS! to be issued
soon). RS&H
(10/28/10 — Shops returned to Dynamic Structural Steel. RS&H-
Chicago will issue a CSI| with exact changes as noted on shop
drawings}. RS&H

8.8

09/02/10 4.14

Jason E. submitted steel paint colors to Tom C., RS&H-Chicago, at the
Monday, 9/20/10, meeting.

{10/07/10 — Tom C. stated he is working with SJA on colors. We should
receive by the end of the day Friday, 10/8/10. Jason E. noted as soon as
he received color, Sherwin-Williams will submit draw-downs, and
overnight them).

{10/14/10 — Sample submitted. Revise color and follow specifications.
Dynamic Structural Steel will try and submit sample to arrive at RS&H-
Chicago’s office on Friday, 10/15/10. if not, Tom C. can review at the
jobsite Monday afterncon, 10/18/10).

(102110 — Samples reviewed earlier this week and a color has been
selected).

Dynamic Structural Steel submitted RCO-001 for review and comment.
KACC RFI No. 004.

(09/16/10 — Formatted into RFP No. 010 and forwarded to Thomas
Chambers, RS&H-Chicago for review and comment).

(09/23/10 — Phase 2 structural ptans received and returned to Dynamic
9/21/10. According to Thomas C. additional submittals are being
returned to KACC today).

(10/07/10 — Final rendition of pricing sent to Tom C. for review just prior
to today’s meeting. Tom C. noted he will need a day to turnaround).
(10/14/10 — All information regarding this item has been submitted, and is
under review),

{(10/21/10 - Tom C. and Jason E. met earlier this week, and resoclved
remaining minor issues. Jason E. is revising RCO documentation for
final submission).

{10/28/10 — Tom C. noted documentation was not submitted on the
required RCO form).

RS&H-Chicago
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Steel Erector — Northern Industrial Erectors, Inc. — Bryan Hutchinson-PM

09/30/10 8.9 Northern Industrial Erectors’ scheduled to start work November 1, 2010.
(16/07/10 — Jason E. asked if there are revised start dates. Please et
him know due fo the set-up of the cranes. Brett C. will keep him posted).
(10721110 — Tentative start date is; 11/8/10. KACC,DSS & NIE to meet

next week to finalize schedule). KACC/DSS/NIE
{10/28/10 — Meeting scheduled for after today’s construction
meeting). .

081210 1.49 Bryan H. noted he would like to have access to power to plug in their
crane overnights (in lieu of running a generator). Brett C. reminded him
temporary power may not be available until the end of this year.

1.50 Discussion regarding 160’ boom on crane — add flashing light or beacon
at night as required by FAA. Bryan H. noted they will lower boom to 20%
angle and puf a flag on top. Northern Industrial to process FAA permit for
crane ASAP, and provide KACC & RS&H with a copy of the permit. NIE, In¢.
(08/19/10 — RS&M provided information, which KACC forwarded, to
answer Bryan H.'s questions of longitudefiatitude, etc.).

(09/09/10 — Bryan H. submitted a few weeks ago, and its about a 6-8
week turn around time. Will have prior fo start).

(10/14/10 — KA discussed with FAA. Permit should be forthcoming).
(10/28M10 — Partial comments were received from the FAA. Brett C.
asked if we can proceed with only partial comments),

Work Scope 5.11 — Metal Framing - Minuti-Cgle Co., Inc. — Brandon Henry-PM

10/14M10 109 Brandon H. will provide input into current schedule.
09/30110 8.10 Contract was mailed to Brandon H. on 9/22/10. Contract, Bonds,

Insurance, EEO Statement, Request to Sublet, PLA and Affidavit of Non-
Collusion {o be returned.

Work Scope 7.10 — Metal Panels ~ The Jamar Company — Paul Zwak-PM

09/30/10 8.11 Contract was hand-delivered to Jamar on 9/22/10. Contract, Bonds,
insurance, EEO Statement, Request to Sublet, PLA and Affidavit of Non-
Collusion to be returned.
(10/21/10 — Need Jamar's Insurance Certificate, Request to Sublet
Form{s) and PLA(s)).

Work Scope 7.11 ~ EPDM Roof — The Jamar Company — Dave Wells-PM

09/30/10 8.12 Contract was hand-delivered to Jamar on 9/22/10. Contract, Bonds,
Insurance, EEO Statement, Request to Sublet, PLA and Affidavit of Non-
Collusion to be returned.
(10/21/10 — Need Jamar's Insurance Cerlificate, Request to Sublet
Form{s) and PLA(s)).
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Work Scope 8.10 — Curtain Wall — Harmon, In¢. — Mike Laudise-PM

09/30/10 8.13 Contract was mailed to Bill A. on 9/22/10. Contract, Bonds, Insurance,
EEQ Statement, Request to Sublet, PLA and Affidavit of Non-Collusion to
be returned.

Work Scope 15,10 — Mechanical (Below Grade) — A.W. Kuettel & Sons, Inc. — Jason Kuettel-PM Plumbing;
Scott Patullo-PM HVAC,; Drew Smycalski-Superintendent

10/2110 11.18 Due to shallow depth at 4” line from entry stocops, only 5 down, A. W.
Kuettel wouid like to add foam to bring to 6°.
(10/28/10 — Jason K. needs to submit a formal RF| on this ifem). AW, Kuettel

10/14/10 10.12  Drew S. noted the grease interceptor guestion should be addressed with
the submittal.
(10/2110 — As already discussed, RS&HICosentini will add (1) additional
grease interceptor at Kitchen area in the next Bid Package).

Work Scope 16.10 — Electrical (Below Grade) — APi Electric — Jeff Tyllia-PM

10/28/10 12.8 Mike S. wanted it noted APi's work on the duct bank is being held up as
they are boxed in with the pedestrian enciosure. Mike suggested
prioritize which duct bank we want installed first.

10/21/10 11.19 AP to start installing lights in pedestrian enclosure as soon as today, and
will be reusing tunnel lights from Terminal.

10/07110 9.8 APi Electric needs to complete Subcontractor Daily report Forms in
KACC's trailer on a daily basis.

9.9 RFP to add duct bank fo be issued to API.
{10/14/10 — RFP 020 Revised submitted. APi is currently working out
issues and should start work today).
(10721110 — Jeff T. has pricing completed, and will submit after today’s

meeting).
(10/28M0 - Jeff T. needs to submit final pricing to KACC for this RFP
as soon as possible). APi

09/30/110 8.15 Steve B. to let Mike S. know when footings have been grounded by grid
lines 8 & 9. Steve B. noted there is a drawing in the plans to follow for
grounding.

{10/14/10 — Will do fentatively next week).

8.16 Contract together with Notice to Proceed was hand-delivered to Jeff T. on
9/22/10. Contract, Bonds, Insurance, EEO Statement, Request to
Sublet, PLA and Affidavit of Non-Collusion to be returned.
(10M14/10 — APP's insurance certificate was received and forwarded to
Brian G. Need remaining contract documents submitted).
(10121110 — Jeff T. signed documents yesterday, and will return).
(10/28/10 — Contract documents received and forwarded to Brian G.,
DAA, for their records).




Duluth International Airport -i2- Consftruction Meeting No. 12

New Passenger Terminal 10/28/2010
Date of
Origin ltem# Description Action By

Civil Scope Testing Agency — American Engineering Testing, Inc. - Andy Edlund

101210 129

12.10

10/2110 11.21

10/14/10 10.13

10/07/10 9.13

0923110 7.21

Nathan F. noted some granular tested high — 9% instead of 7%. Pea
gravel was added and test passed.

KACC will need AET on site due to this weeks rainfsnow.

AET will start testing on west Grinden area as sand fill is being brought
in, and will start on Class 5 once on site at the end-of-next week.

Andy E. noted low tests on water at east side, and should have results
back today.

Cellular concrete was at 45 psi, and specifications state 100-200 psi in
two days. He will keep us posted.

(10/14/10 — Andy E. noted waiting to see how 20-day results come back).
(10/21/10 — Ryan E. noted correction: 28-day resuits).

All test reports up to last week are on the ftp. site.

{09/30/10 — All parties asked to check the site for test reports. The
following is the distribution list KACC requested: Nathan Fox, Northiand
Constructors; Steve Bergerson, KACC; Chris Barta, KACC; John
Hippchen, RS&H-Duluth, and Thomas Chambers, RS&H-Chicago.).

Building Scope Testing Agency — Braun Intertec — Joe Butler

10/21/10 11.22

09/30/10 8.17

09/23/10 7.23

Joe B. stated overall concrete is performing well. Joe B. noted to check
the ftp site for current test reports.
{10/28/10 — Ongoing).

All parties asked to check the site for test reporis. The following is the
distribution list KACC requested: Thomas Chambers, RS&H-Chicago;
Steve Bergerson, KACC; Chris Barta, KACC; John Hippchen, and RS&H-
Duluth. To avoid any lapses in test reports, we would prefer RS&H-
Duluth and RS&H-Chicago be copied on all test reports. Send Brad
Werner, Kelleher Construction only the concrete test reports from the
Building Scope testing. Send Nathan Fox, Northland Constructors’ only
the soils test reports from the Building Scope testing.

(10/07/10 — Add Craig Bursch, MBJ, to FTP site access. Jeremy
Carlson, Arrowhead Concrete requested break results).

Subeut was inspected to verify we are on native soils. Inspection 0.k.
(09/30/10 — Joe B. noted we are having issues with native soils. Further
discussion after today’s meeting).

(10/21/10 — Braun has continued to monitor and document conditions
daily).

(10/28/10 - Joe B. noted along gridlines 7-12 on H, most required
soils were removed for water main, but was in original prints).
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Date of
Origin Item# Description Action By

Project Onsite Superintendent issues — Steve Bergerson, KACC Supt.

10/28/10 12.11 API/Northland to mark unfinished items with posts with reflectors before
snow covers new islands, cuibs, etc. API/Northland

09/16/10 6.15 Steve B. noted will need a wash-out area and dewatering plant once
Kelleher Construction starts work per the SWPPP.
{09/23/10 — Kelleher will make a wash-out area once a little further into
the project).
(10/07/10 — So far, concrete trucks are taking any extra material and
wash water back with them).
(10/28/10 — Dewatering plant may not be needed, as Kelleher has
made other arrangements for concrete truck wash out).

08/19M10 2.18 Contractor parking is all along road behind KACC's trailers and down
Haines Road fo barrier. ALL
(09/23/10 — Again Steve B. noted parking at KACC trailer or at new west
parking lot only. Contractors are not to be parking anywhere else on

site).

(09/30/10 — It was noted AJ's Lawncare needs to park in designated

area(s)).

(10/14/10 — Requirement by Airport Security all contractors to stay at

least 10’ away from fence, the farther away-the better). ALL

(10/28/10 ~ Contractor parking will change depending on fype of
construction on site).

219 Steve B. reminded contractors to keep roads clean. No tracking onto the
Grinden Drive loop. ALL
(09/09/10 — Northland is going a good job. Thank you).
(09/16/10 — Brian R. requested cutting down on dust as much as
possible. Do not want customers returning to dust covered vehicles and
harder on rental car agencies to keep rental cars clean).
{09/30/10 — Nathan F. noted sweeper is coming today fo clean southwest
corner where frucks are hauling material).
{10/07/10 — All parties trying to keep up with dust, tracking and cleaning).
(10/14/10 — Exiremely dusty today with high winds. Northiand to keep on
top of dust as there have been numerous complaints). Northland

2.20  All contractors to put their garbage, debris, etc. into dumpsters. Need to
keep airfield clean of flying debris. ALL
(09/09/10 — Steve B, noted this is a LEED project, and at some point we
will have multiple dumpsters on site for wood, metal, etc.).
(09/23/10 — Pop cans, grease {ubes and garbage noticed around site.
PLEASE use designated garbage cans located at KACC frailers). ALL
(10/14/10 — Steve B. noted a dumpster has been added down at the
building footprint area).
(10/21110 — Steve B. and Brian R. noted garbage around site.
Contractors must either keep garbage in their vehicles or use dumpsters). ALL

08/12/10 1.57  Steve B. will perform Wage Rate Interviews on a weekly basis. Selected
individual will complete a form asking wage information and sign. Steve
B. then turns into the KACC office where Chris B. verifies whether or not
prevailing wages are being paid.
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Construction Manager - Kraus-Anderson Construction Company - Brett Cahoon-PM; Chris Barta-PA

10/28/10 12.12 Next Status Meeting is Monday, November 1, 2010, at 10:00 a.m.
10/07/10 9.17 Individual QMS meetings will be held with each Prime Contractor.

08/26/10 3.19 Reminder: All  Prime Confractors and first-tier, second-tier
subcontractors, etc. must turn in Certified Payroll Reports to KACC. All

08/12/10 1.62  Weekly construction meetings will be held every Thursday, 9:00 a.m. in
KACC jobsite trailer, All

1.64 KACC to spot check certified payroll reports submitted by Prime
Contractors and their first-tier subcontractors. KACC
{10/07/10 — Ongoing).

1.65 Brett C. noted Airport customers are responsible for all us having this
proiect, and stressed the importance of our doing everything in our power
to keep those customers happy. The less complaints the DAA receives
the better. 1.e. watch foul language, keep roads clean, etc, All

Engineer/Architect-Civil - Reynolds, Smith and Hills, inc. - John Hippchen; Ryan Erdmann-RPR

10/28/10 12.13 John H. stated RS&H requires a redline set of plans from each Work
Scope which includes ali structures, inverts, etc. when project is complete
for their use in developing as-bulilts for the City of Duluth.

12.14  Electrical trenches at Airfield Gate will need to be seeded as old grass
did not come up.

102110 11.26 RS&H to contact either County or City to have Airport entry/exit road
changes updated for GPS systems.
(10/28/10 - Ryan E. sent updates to Garmin, but no response as of
yet. John H. to speak with Cindy at City). RS&H

11.26 John H. noted Manhole 73 was not correctly placed and interferes with
canopy footing on A-line. Manhole was set 1’ too far to north. Nathan F.
will survey and send to KACC/RS&H for their review.
(10/28/10 — Nathan F. will check status). Northland

10/14/10 10.16  John H. noted tomorrow is October 15", and MNDOT specifications put a
hold on paving. RS&H will waive specifications but not the density
requirements. Further discussion can take place after foday’s meeting.
(10/21/10 — FAA will not aliow any variation from Specifications. October
16" date is the wear course criteria. Additional discussion after today’s
meeting).
(10/28/10 — Northiand Constructors will only pave Permit Lot this
year. Discussions on leaving gap between curb and pavement stop
will be o.k. on 2 ¥2” base on Permit Lot). Northland
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10007110 .18 Ryan E. noted a trench sank ieaving a manhole exposed. This will need
to be addressed before show falls.
(10/14/10 — RS&H to check into exact locations).
(10/21/10 — API touched up trenches last week).
(10728110 — Addressed).

9.19 Need to give direction fo Northland on West enclosure at west funnel
regarding width of road and pedestrian path. Pedestrian path 26’ from
building. Exit of west tunnel 12" — field coordinate this item,
(10/14/10 — 12" width per Brian Ryks, DAA, for the pedestrian path.
RS&H 1o issue a CSIi).
(10/21/10 — RS&H will issue a CSi). _
(10/28/10 — Ryan E. wili forward to KACC for distribution). RS&H/KACC

09/30/10 8.19 John H. noted a discussion is needed for the possible issuance of an
RFP for conduit change order for duct bank on WS 16.10.
(10/14/10 — RFP No. 020 Revised issued to AP).
(10/21/10 — RFP No. 020 Revision 2 issued. APi's pricing will also
include cost for transformer pad).
(10/28/10 — APi working on a few minor changes, and will submit). APi

8.20 Ryan E. noted the City needs to be on site for bacteria testing prior to any
pressure tests.
(10/07/10 — Ryan E. noted tests taken two days ago, and the City will
send a final report. If we haven't heard there is an issue by now, tests
results should be o.k.).
(10/21/10 — Ryan E. stated water test passed. The center section still
needs to be tested).
(10/28/10 - Ryan E. noted 12” is complete. Testing was done on
Monday for 8” line going thru center of the new Terminal, Bacteria
test passed, and pressure test being done today. If passes will
switch over from old to new line).

Architect - Reynolds, Smith and Hills, inc. - Thomas Chambers; Mark Ip; Marc Godzina

09/30M10 821 Tom C. noted a revision to RFP No. 017 regarding the elevator pit
drainage will be issued. Rerouted fo avoid footings.
(10/07/10 ~ RFP No. 017 Revised issued on 10/5/10).
(10/21/10 — Chris B. to forward Contractor pricing o Tom C. for review).
(10/28/10 — Cosentini’s comments were returned and forwarded to
Kelleher Construction and AW. Kueftel for review and
resubmission).

Owner — Duluth Alrport Authority - Brian Grefe-Director of Operations; Blaine Peterson-Terminal/Facilities
Manager

10/28/10 1215 Brian R. stated we need to revisit adding LED lights with solar panels to
some directional signage on site. KACC will send an RFP to Northland.

10/21/10 11.27 Brian R. stated if at all possible, pedestrian path enclosure must be
complete by Wednesday, October 27, 2010, as rain is in the forecast. KACC
{10/28/10 — Tentative opening on Tuesday, 11/2/10).
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10/14/10 10.19

10.20

10.22

10.23

10.24

09/23/10 7.30

09/16/10 6.18

6.20

09/02/10 4.20

Resident Project Representative “RPR" - Building Scope — SJA Architects — Bob Swanfeld

Blaine P. noted we need to install (3) “Construction Zone” or “Keep Out”
signs equally spaced along railing across from Terminal.

(10/21/10 - Two signs have been installed).

(10/28/10 — KACC to order “Construction Zone” signs).

Blaine P. requested additional manhole covers. KACC to grab skid steer
and move next to their trailer. DAA will pick up from there.
(10/21/10 — Covers are located outside KACC's frailer}.

Blaine P. noted he would like to have a snow removal plan meeting in the
near future with all key individuals responsible for snow removal.
(10/21/10 — Joe B. noted rebar with small flag can be used to mark curb
locations o aid in snow removai).

Brian G. noted KACC should have the security plan for pedestrian
enclosures complete by next Board meeting on Tuesday, 10/19/10. Brett
C. has been reviewing plan with APi, and get their pricing in time for
Board meeting. APi was asking if space was left on the existing system
for a camera — Yes.

(10/28/10 — Brett C. noted Arrowhead had a splitter, so one screen
will be split into four to show all cameras).

Brett C. is working on KACC Construction Area lease, and should have to
DAA in the next day or two.

(10/21/10 — KACC submitted to the DAA. Joan Christensen, City
Attorney, is reviewing).

(10/28M10 —~ Ongoing).

Blaine P. noted contractor trailers are not to be parked within 10’ of
Airport fence. Trailers must also have an individual locking mechanism---
Do not use fence as the lock.

Blaine P. noted a few safety concerns: (1) construction workers MUST
be courteous. Anycne not complying will immediately be removed from
the site. (2) Watch what is going on around your work, especially for litile
kids. (3) Be sure to add cones to direct customers (if/as needed).

Steve B. has been sending bi-weekly site photos to Alison J. per her
request.

(10/07/10 — Bob S. is also taking pictures).

(10/21/10 - R8&H has ordered an aerial view of the project site).

Blaine P. stated the importance of keeping the communication flow on
any project changes. Keep Blaine informed as far in advance as
possible.

10/21/10 11.28 Bob S. stated he will arrange to send Tom C. his notes and photos each

day.
{10/28/110 — Bob S. will call Tom C. regarding notes and photos sent
but not received by RS&H).
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09/30/10 8.23 Bob S. noted he has taken notes on the project to date, and are an “open
book” for those wishing to review.’

09/23110 7.31 Bob S. has been on site a few days this week. He is currenily on site on
a limited basis, but will increase as architectural work begins.
(09/30/10 - Bob Swanfeld introduced himseif at today's meeting. For now
he will be working Tuesday thru Thursdays, 8:00 a.m. to 4:30 p.m.).
(10/07/10 - Revised hours: Tuesday's 8:00 a.m. -12:00 p.m.; Thursdays
8:00 a.m. — 2:00 p.m.).

Structural Engineer — MBJ Consulting — Craig Bursch

10/28/10 12.16 KACC to issue MBJ’'s Observation Reports to Prime Contractor's for their
review and return acknowledgement,

10/14/10 10.26 Tom C. noted at this time MBJ should be on site every couple of weeks.
Once steel installation begins, will be on site weekly.
Mechanical Engineer — Cosentini Associates, Inc. — Mark Brandi

Electrical Engineer — Cosentini Associates, Inc. — Mark Brandi

Replacement Terminal - Phase | ltems

10/21/10 11.29 John H. noticed parking lot lights were on this morning. Check to see if
timer is set correctly.
(10/28/10 — Stieve B. noted lights are set up on different timers,
haif/half, and will go on/off at different times).

10/14/10 10.27 Static on phone fine to ticket booths will be explored further.

10.28 The Airport has noticed (3) different light bases installed last year by
Polyphase in which the sub grade has settled, and now there are
depressions and/or holes thru the asphalt. This is a poor compaction
issue, and the DAA is expecting Polyphase to correct it.

(10/21/10 — Tim Harkonen, Polyphase, was on site yesterday, and

reviewed the bases at SW corner of parking lot with Steve B. It was

decided in order to get the work done, Northland Contractors will take a

few shovels and fill worst base while they are paving. Will work out cost.

KACC/DAA will monitor the other twa bases).

(10/28/10 — Northland ran out of mix, and will coordinate next time

paving occurs on site). Northland/KACC

10.29 Blaine P. noted (1) light is out.
(10/21/10 — Ask Blaine P. which light is out).
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10.30

A ticket dispenser at the entry to Long Term Parking needs to be
repaired. Brian G. noted it has not worked properly since it was installed
during Phase |. KACC to write a letter to Amano for correction.
(10/21/10 — KACC submitted a letter to Rob Messeroli, Uliand Brothers).

General Landscaping - Phase |

10/28M10 12.17

12.18

10/21/10 11.30

10/07/10 9.24

9.25

Delineators for meadows will be installed. Any additional delineators
required will go through the allowance. To be discussed further.

AJ's submitted invoice to Ryan E., and Ryan forwarded to Mindy A,
Appold Design for review.

AJ’s Lawncare will be wrapping up work next week.
(10/28/10 — Work remaining includes taconite screenings from
edging to curb line, sod and tree install at islands).

Dale A. has concerns regarding late season seeding, and will submit an
RF1 for review and direction.

(10/14/10 — AJ’s/Ulland needs to submit).

(10/21/10 — Chris B. to submit RF! to RS&H after today’'s meeting).
(10/28/10 - RF! response received, and forwarded to Ulland
Brothers/AJ’s Lawncare).

Dale A. is questioning condition of topsoil mix as it is mainly clay. He will
submit an RFI for review and direction.

(10/14/10 — AJ’s/Ulland needs to submit).

(10/21/10 — Chris B. to submit RFI to RS&H after foday’s meeting).
{10/28/10 — RFI response received, and forwarded to Ulland
Brothers/AJ’s Lawncare).

Minnesota Power - Tom Leines

Qwest — Dave Larson

10/21/10 11.31

08/09M10 5.15

Jeff T., APi Electric, to submit pricing fo Qwest, and Qwest to submit to
Northland Constructors.
(10/28/10 — Nathan F. to forward fo KACC for review).

Qwaest needs to review Quazite box shop and respond. RS&H has been
calling with no response. Suggested contacting Dave Larson directly for
assistance.

(09/16/10 — Dave L. was on site yesterday, but did not speak with Steve
B. and briefly spoke with Ryan E.).

(09/30/10 — Dave L. stated two 4" conduits would be needed to the
Qwest Quazite box. Qwest would mimic the same path as Minnesota
Power).

(10/07/10 — Narrative given by Dave L. Does Qwest have pricing? Steve
B. and Ryan E. to contact).

(10/21/10 — Still pending).

(10/28/10 - Item resolved, and just waiting for pricing).

Amano/KACC

AJ’s

AJ’s/Ulland

KACC

AJsfUlland

KACC
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Miscellaneous

09102110 4.24

The Design Team had a discussion regarding large format shop drawing
submittals, and decided the following: (2) hard copy sets and (1)
electronic version submitted to KACC. KACC to submit (1) set direct to
RS&H-Chicago's Consultant and (1) set to RS&H-Chicago for review.
Consultant to submit (1) red-lined set to RS&H-Chicago to include their
red-lines, and will send KACC (4) final sets for distribution. (1) for Prime
Contractor; (2) for KACC OfficefField; {1) for DAA for Owner Record Set.
(10/07/10 — 6 copies of standard size submittals required).

Safety and Clean-Up

09/16/10 6.21

09/0010 5.16

08/12/10 1.73

Steve B. just noted don't leave any open holes, barricade at night, take
appropriate steps to keep jobsite safe. He also stated Northland has
been doing a good job.

KACC will do consultation with OSHA on the project.

(09/23/10 — Steve B. has three calls into the consultant, and will contact
again).

(09/30/10 — Steve B. has submitted paperwork to regquest the
consultation).

(10/14/10 — Tom Nelson, KACC Safety Director, has the new OSHA
contact information and will forward to Steve B.).

(10/21/10 — Steve B. has a call into new OSHA consultant, and will
contact again).

(10/28/10 — Steve B. has left numerous messages. KACC Safety
Director to contact as well. Bob 8. noted they have lost several
employees, and are short on staff. It is possible someone from St.
Paul will visit site).

Keen roads clean,

(08/09/10 — Northland is doing a good job of keeping roads and walkways
clean. Thank you.).

(10/21/10 — Steve B. noted Northland's sweeper has been going through
the site daily).

Change Orders/RFI's/PCO’s

10/07/10 ©.26

09/02/10 4.26

08/26/10 3.23

John H. noted he has not heard back from FAA or MNDOT on Change
Order No. 2 for Northiand Constructors.

(10/14/10 — No updated from either MNDOT or FAA),

{10/21/10 — John H. is waiting tc hear back from Gordon N.).

(10/28M10 — Still no word back from Gordon. John H. will call).

Summary and Outstanding RFI, PCO and Submittal logs to be distributed
prior to Construction Meetings in lieu of attaching to Meeting Minutes.

Please note any PCO resulting in a Change Order: Change Order needs
to be fully executed before any work can proceed.

RS&H

KACC
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Pay Applications
10/28/10 12.19 Next Pay Application Meeting is Thursday, November 4, 2010, after the
construction meeting.
10/28/10 12.20 Nathan F. noted they have not received payment yet for Pay Estimate
No. 1 from September, 2010.  Ryan E. noted the first pay application
usually takes the longest to process, Brian R. said he would check into
the status of payment with Kathy and Brian.
10/14/10 10.34 The submission period for pay applications is the 1% to 15" of each
month. Brian G. noted all pay applications need to be submitted at one
time so a summary sheet can be attached by the DAA.
09/30/10 8.25 Brett C. confirmed procedure for Prime Contractor's submitting Pay
Applications, and is as follows: Prime to KACC for initial review; KACC to
R8&H-Chicago for reviewfapproval, then back to KACC prior to pay
application meeting for signatures.
09/02/10 4.27 Pay Application meetings will be held the first Thursday of every month.
All Prime Contractors, DAA, RS&H and KACC to be present for
signatures. Primes/DAA/RS&H/KACC
Quality
10/21/10 11.32 KACC to schedule QMS meetings with Prime Contractors. KACC

Photo Documentation — Multivista MN — Rick Noble

10/28/10 12.21

1014110 10.36

09/09/10 5.18

Steve B. noted Mullivista was not on site this week due to the weather.
We will have an additional week and will double up a week in the future.

It was noted Multivista will be able to get wider views of the project once
there is above ground work,

Steve B. will contact on a weekly basis.

Pedestrian Walkways — VersaTube — Peyton Cascio

10/28/10 12.22

12.23

10/21/10 11.33

KACC reported they will add 50' to south end of East pedestrian
enclosure, and will work through Saturday to tile into the existing
Terminal building.

KACC will start on West pedestrian enclosure at south end and work
north to allow Northland Constructors to finish their work.

VersaTube's Owner was on site yesterday.
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11.34 Clear roof panels are being shipped, and will be installed when on site.
(10/28/10 — Brett C. noted clear roof panels will be installed in a
staggered fashion along roof of pedestrian enclosures).

09/23/10 7.37  Material tentatively on site October 6" or 7.
(10/07/10 — Material delivered yesterday with additional material coming
early next week. Crews starting install today).
(16/14/10 — All structural components are on site. Framework is set, but
some will need to be removed due to duct bank work).
(10721110 — East Pedestrian Enclosure: waiting for duct bank and paving
to be completed so remainder of enclosure can be constructed).

Schedule

Substantial Completion: October 1, 2011
Completion: Qctober 15, 2011

10/28/10 1224 See attached KACC 3-week look ahead schedule.

10/28M10 12.25 Northland Constructors: 87 Calendar Days: 11 calendar days
remaining.

10121110 11.37 A. W. Kuettel & Sons, Inc. Working Days stopped 10/14/2010.

Phasing Status/lssues/Changes

Permits

10/07M10 9.29  The City has not returned plumbing review on Building Plans, Tom C. to
check into status.
{10/14/10 — Brett C. received plumbing review and forwarded to Tom C.
for review and comment).
{(10/21/10 - RS&H is responding to plumbing review. City needs to
submit HVAC review).
{10/28/10 - RS&H responded to plumbing review. No
forthcoming/further reviews to be completed).

9.30  All parties to submit copies of permits issued to KACC. All

09/30/10 8.30 KACC submitted permit application for pedestrian walkway enclosure to
the City for review and issuance.
{10/07/10 — Tentative permit today).
(10/14/10 — Permit received Friday, 10/8/10. Permit documentation is
filed on site).
(10/21/10 — Waiting for additional drawings from VersaTube to submit to
City per their request).
{10/28/10 — Ongoing).
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09/23M10 7.40 Building permit documents have been submitted. A list was received
from the City of Duluth for review. Thomas C. noted RS&H-Chicago to
run through the list and submit revisions in the next few weeks.
(09/30/10 — Tom C. noted Mark Ip has been reviewing, and he will be
briefed on his return to Chicago tomorrow).

Weather
10/28/10 12.26 First snow of season halted work on site. Colder temps in the weeks
forecast.

The next meeting will be held Thursday, November 4, 2010, at 9:00 a.m. at Kraus-Anderson Construction
Company’s jobsite office trailer.

You are required to attend the construction meetings if you are soon to be on-site, are currently on-site, your
work needs to interface with others, or you have questions or concerns that require documentation in the
minutes.

It is your responsibility to read these minutes in their entirety. This report is assumed to be true and accurate
unless notification to contrary is received within 72 hours.

Submitted by:
KRAUS-ANDERSONg CONSTRUCTION COMPANY

Bt Colnon

Brett Cahoon,
Project Manager

ol3)

Attachments: 3-Week Look Ahead Schedule
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